

Reno-Sparks Convention & Visitors Authority
Finance Department, Purchasing Division
Phone (775) 827-7690 Fax (775) 827-7719

FROM: RENO-SPARKS CONVENTION & VISITORS AUTHORITY
Post Office Box 837
Reno, NV 89504-0837

PROJECT: RSLEC EXHIBIT HALL DEMOLITION
RFP# 2019-03

This addendum has been issued to modify the start and finish dates of RFP 2019-03. This Addendum forms a part of the Contract Documents and modifies the original Bidding Documents dated January 15, 2019, as described below:

Addendum 3 to RFP 2019-03 is a clarification of the date work may commence, and a date when the project must be completed for the demolition of the Exhibit Hall.

Access and construction dates are currently set for April 30, 2019 to June 11, 2019. The Reno Rodeo Association has requested that the Reno-Sparks Convention & Visitors Authority delay this project until the conclusion of Reno Rodeo's 2019 event. New construction dates will allow demolition to begin July 15, 2019 and must be completed by September 13, 2019.

This Addendum will become an integral part of the RFP. Respondent is required to acknowledge receipt of same by signing and returning with the original RFP document.

Firm Name _____ Signed _____.